

**CONFIDENTIAL**

998245

1 February 1967

Ref: LJC 624-1674

Post Office Box 8043  
Southwest Station  
Washington, D.C. 20024

25X1A Attention:

Contracting Officer

25X1A Reference:

Dear Sir:

In accordance with the terms of the contract, we are transmitting herewith two (2) copies of Progress Report No. 5, Phase II, which covers the period December 1, 1966, through December 31, 1966.

Very truly yours,

Contracts

25X1A

LJC/cc  
encls. (2)

DECLASS REVIEW by NIMA/DOD

3cc: Progress Report No. 5, Phase II, to:

25X1A  
Post Office Box 8031  
Southwest Station  
Washington, D.C. 20024

\*This Document contains information affecting the National Defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

Approved For Release 2002/06/17 : CIA-RDP78B04747A001500040056-1

**CONFIDENTIAL**

EXCLUDED FROM AUTOMATIC  
REGRADING: DOD DIR 5200.10  
DOES NOT APPLY

*File*  
*998245*

PROGRESS REPORT NO. 5  
PHASE II

Report Period - 12/1/66 - 12/31/66

MULTI-PURPOSE DATA BLOCK READER

25X1A

Submitted by:

[Redacted Signature Box]

Program Manager

A. CURRENT STATUS

Memories and lenses have been received. Supplementary logic design, card fabrication and transport baseplate have been completed. Optical assembly No. 1 has been completed. All of the preceding are on schedule.

B. PROJECTED WORK

Connectors will be received. Tray wiring and panel wiring will start. The wiring list will be revised and transport fabrication will be completed.

25X1A

